COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2015

ESTI MATE SUMVARY 07:23:03
CONTI D C20688R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20688R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI VE ALLOW 35 WORK DAYS
US285/ S ELK CREEK RD SAFETY PRQIECT PERCENT TI ME: 68.57 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. SHE R100- 235
US285/ S ELK CREEK RD SAFETY PRQIECT
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
K. E. C 1. OOLORADO | NCORPORATED PAY PER OD ENDI NG 09/ 30/ 2015 DATE TI ME STARTED 08/17/2015
5750 W Al RPORT ROAD DATE LET 07/ 08/ 2015 DATE WORK BEGAN  08/17/2015
DATE AWARDED 08/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 22/ 2015 DATE ACCEPTED
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 08/ 17/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 684, 879. 60 PARTI Cl PATI NG $ 337,778.60 $ 255, 387. 20
AWARD PRQIECT AMT: $ 658, 381. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 49. 329 TOTAL EARNI NGS 337, 778. 60 255, 387. 20
FUNDS AVAI LABLE: $ 347,101. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 337, 778. 60 255, 387. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,549.96 -6, 869. 92
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 329, 228. 64 248,517. 28
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 329, 228. 64 248,517. 28
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 248,517. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20688R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE R100- 235 ESTI MATE NO 0002 07: 23: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 35. 000 35. 000
EACH 0. 000 0. 00
34. 00000 35. 000 1, 190. 00
0010 202-00220 Renoval of Asphalt Mat 580. 000 0. 000
Sy 551. 000 12,673. 00
23. 00000 551. 000 12,673. 00
0015 202- 00250 *Renoval of Pavenent Marking 3, 000. 000 2, 550. 000
SF 227.000 454. 00
2. 00000 2,777.000 5, 554. 00
0020 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 10. 000 2,950. 00
295. 00000 10. 000 2,950. 00
0025 208- 00035 Aggr egat e Bag 75. 000 24.000
LF 32. 000 640. 00
20. 00000 56. 000 1, 120. 00
0030 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0035 208-00050 StormDrain Inlet Protection 4. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 1. 000
HOUR 1. 000 100. 00
100. 00000 2.000 200. 00
0045 208-00205 *Erosion Control Supervisor 40. 000 2.000
HOUR 2.000 330. 00
165. 00000 4. 000 660. 00
0050 210- 00090 Reset Del i neat or 15. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 4, 300. 00
4, 300. 00000 1. 000 4, 300. 00



CONTI D C20688R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20688R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE R100- 235 ESTI MATE NO 0002 07:23: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 6. 000 0. 000
cY 5.300 3, 604. 00
680. 00000 5. 300 3, 604. 00
0065 601- 01000 *Concrete O ass B 3. 000 0. 000
CY 0. 000 0. 00
660. 00000 0. 000 0. 00
0070 604-00315 *Inlet Type C (15 Foot) 1. 000 0. 000
EACH 1. 000 17, 600. 00
17, 600. 00000 1. 000 17, 600. 00
0075 606-20014 *Tensi oned Cable Barrier (TL-4) 1, 010. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0080 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0085 609-24000 *Qutter Type 2 (Special) 800. 000 0. 000
LF 800. 000 109, 600. 00
137. 00000 800. 000 109, 600. 00
0090 614-00011 Sign Panel (Qass I) 56. 000 0. 000
SF 53. 000 1, 431. 00
27.00000 53. 000 1, 431. 00
0095 614-00012 Sign Panel (Qass I1) 12. 000 0. 000
SF 12. 000 348. 00
29. 00000 12. 000 348. 00
0100 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase)
EACH 8. 000 4,920. 00
615. 00000 8. 000 4,920. 00
0105 614-80385 *Runble Strip 10, 575. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 500 4, 950. 00
9, 900. 00000 0. 750 7,425.00



CONTI D C20688R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20688R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: SHE R100- 235 ESTI MATE NO 0002 07:23: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626- 00000 *Mobi | i zat i on 1. 000 0. 203
LS 0. 203 26, 390. 00
130, 000. 00000 0. 406 52, 780. 00
0120 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 500 2,950. 00
5, 900. 00000 0. 750 4,425. 00
0125 627-00008 *Modi fi ed Epoxy Pavenent Marking 125. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00
0130 627-00011 *Pavenent Marking Paint (Wt erborne) 85. 000 22. 000
GAL 0. 000 0. 00
43. 00000 22.000 946. 00
0135 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 233. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0140 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 690. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0145 630- 00007 *Traffic Control |nspection 14. 000 3. 000
DAY 10. 000 3, 300. 00
330. 00000 13. 000 4,290. 00
0150 630-00012 *Traffic Control Managenent 35. 000 4. 000
DAY 20. 000 16, 500. 00
825. 00000 24.000 19, 800. 00
0155 630-00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 1. 000 275. 00
275. 00000 1. 000 275. 00



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20688R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE RL0O- 235 ESTI MATE NO 0002 07: 23: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 2. 000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0175 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 9. 500
EACH 0. 000 0. 00
83. 00000 9. 500 788. 50
0180 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0185 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0190 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
990. 00000 0. 500 495. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 30. 000
EACH 0. 000 0. 00
50. 00000 30. 000 1, 500. 00
0200 630-80370 Concrete Barrier (Tenporary) 2, 400. 000 573. 000
LF 402. 500 18, 515. 00
46. 00000 975. 500 44, 873. 00
0205 630- 80380 *Traffic Cone 300. 000 75. 000
EACH 0. 000 0. 00
11. 00000 75. 000 825. 00
0210 630-85011 *] npact Attenuator (Tenporary) 70. 000 0. 500
DAY 30. 000 4, 950. 00
165. 00000 30. 500 5,032.50
0215 630- 85041 *Mobi | e Attenuator 50. 000 4. 000
DAY 30. 000 16, 500. 00
550. 00000 34.000 18, 700. 00
0220 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI Dt C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20688R- BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: SHE R100- 235 ESTI MATE NO 0002 07:23: 03
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70016 F/ A Fuel Cost Adj ustnent 3, 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0235 700- 70380 F/ A Erosion Control 750. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0300 630- 00000 Fl aggi ng 36. 500 13. 500
HOUR 23. 000 607. 20
26. 40000 36. 500 963. 60
CAT 0200 CURRENT AMI  $ 684,579.60 % 255,387.20% 337, 478. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300.00 % 0.00% 300. 00
PROQJECT TOTAL CURRENT AMI $ 684,879.60 % 255,387.20% 337, 778. 60



